APPENDIX E- PROJECT MILESTONES

1. Schedule

Work for this contract shall commence as stated in the written Notice to Proceed (NTP).
Work shall be completed no later than;

Contract A
Duration
Milestone Activity from NTP

Complete all contract work at the center section of

A-1 the boardwalk, from the easterly limit of Contract A 100 ced’s
at National Boulevard (match point with Contract
B), to the eastern edge of Laurelton Boulevard,

Complete all contract work for the remaining

A-2 portion of the boardwalk, from the eastern edge of 180 ¢ced’s
Laurelton Blvd to the western limit of Contract A at
New York Avenue.

A-3 Complete all punchlist and closeout work, 210 ced

Contract B

Duration
Milestone Activity from NTP
Complete all contract work at the center section of 100 ced’s

B-1 the boardwalk, from the westerly limit of Contract
B at National Boulevard (match point with Contract
A), to the eastern edge of Long Beach Boulevard.

Complete all contract work for the remaining

B-2 portion of the boardwalk, from the eastern edge of 180 ccd’s
Long Beach to the eastern limit of Contract B at ‘
Neptune Boulevard.

B-3 Complete all punchlist and closeout work, 210 ced’s

2. Liquidated Damages

Liquidated damages, as noted in Article 21 of the Conditions of the Contract, may be
assessed for each calendar day that the work is not completed in accordance with the
above milestones, :
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